Ala Wai SBH Project Implementation Schedule

Ala Wai SBH Projects Design Construction Comments
Start Completion Start Completion

Floating Dock F May 2006 Sep. 2006 Aug. 2007 Jan. 2008 Project completed and dedicated on

Replacement: $40k Design/ January 18, 2008

$935k Constr.

Floating Dock B,C and D Oct. 2007 Apr. 2008 Sept. 2008 May 2009 Construction funding released by

Replacement: $200k Governor; Project scheduled to be

Design / $3.3 Million bid out in May 2008.

Constr.

Plumping Improvements: Mar. 2008 Apr. 2008 Sept. 2008 Mar. 2009 Construction funding released by

$100k Constr. Governor; Project scheduled to be
bid out in May 2008.

Transient Docks: Jul. 2008 Apr. 2009 Future Design funding released by

$100k Design / $400 k Funding Governor; Kai Hawaii was selected

Constr. to provide design services.

700 Row Replacement Aug. 2008 Apr. 2009 Future Design funding released by

$140k Design/ $2.5 Million Funding Governor; Randal S. Furomoto &

Constr. Assoc. was selected to provide
design services.

500 Row Replacement Aug. 2008 Aug. 2009 Future Design funding released by

$250k Design / $4 Million Funding Governor; Oceanit Laboratories,

Constr. Inc. was selected to provide design
services.

Infrastructure (electrical, Jul. 2008 Dec. 2008 Future Design funding released by

sewer, and water) Funding Governor; Bill’s Engineering, Inc.

$200k Design/ $2 Million was selected to provide design

Constr. services.




